Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

‘ FORMERLY USED DEFENSE SITES- FINLAND AFS Z-69 / MN59799F240100

Siteswith Response Complete | 2 Investigation 2 1 1 $3267|  $1461 $126 $0 ([ Fyo1 $613

o High 1 Interim Actions 1) 0(0) $116 $0 $0 $0 EY02 $1,022

Sitesin Medium 0 Design 1 0 1 $46 $0 $0 $0

Progress FYO03 $205

Fative Risk Low 0 RA-C 1 0 1 $171 $0 $220 $0

-Relative Ri

Category NotEvduated | 0 | RA-O(LTO) 0 0 1 $0 $0 $0 $o]| FY04 $102
NotRequired | 1 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $102

Total Number of Sites 4 Total $3,600|  $1,461 $346 $0 || FY99-2005+* $2,562

Progressin FY98
Initiated remedial investigation and sitewide risk assessment.

Progress Planned for FY99-FY 00

Complete remedial investigation, risk assessment, feasibility
study and decision document. Initiate and complete interim
remedial actions.

‘ NAVY - GULFPORT MSNCBC / M $417002262600

Progressin FY98

At site 6 performed pump and treat O& M and continued
Siteswith Response Complete 1 Investigation 1 9 0 $2,656 $63 $0 $514 | Fyo1 $1,493|| RAB SQppgdrtaeft et
site 8 relat ineation activities per Agreed Order
High 6 Interim Actions 2(4) 2(3) $5,839 $977 $455 $613 FY02 $1.299 complete on base and near completion off-base. Started
Sitesin Vedi o Desi ) ) 7 %0 %0 %0 " GW monitoring activities. Completed biological monitoring
ium esign $444 e
Progress 5 5 3 % % % 1510 FY03 $1,006 | Progress Planned for FY99-FY00
_Relative Risk Low 1 RA-C i Continue O&M at site 6. At site 8 complete delineation
Category Not Evaluated 1 RA-O (LTO) 1 0 0 $60 $60 $0 $0 FYo04 $388 activities, complete groundwater monitoring activities,
execute biological monitoring activities, prepare long term
Not Required 1 LTM 0 0 8 $0 $0 $0 $0 FY05 $1,940 monitoring plan, prepare remediation workplans and
activities.
Total Number of Sites 10 Total $8,999 $1,100 $455 $2,637 || FY99-2014** $60,275
@ NAVY - MERIDIAN MSNAS/ MS417002436800 Progressin FY 8
Complete S| report and forward to MSDEQ. No other
Siteswith Response Complete 0 Investigation 1 6 0 $1,178 $0 $99 0| pyor $253 || funding received for FY98
o High 1 Interim Actions 3(3) 0(0) $3,645 $0 $0 $0 EY02 $322
Sitesin Medium 2 Design 0 0 6 $0 $0 $0 $0
Progress T 5 S Siom0 po P % FYo03 $223|| Progress Planned for FY99-FY 00
_Relative Risk Low 3 RA-C ! $405 Complete IRA sites 1, 5, & 6 documentation. Continue
Category NotEvduated | 0 | RA-O(LTO) 0 1 0 $168 $116 $65 $64 || FY04 remediation at the NEX gassiation. Prepare isk assessment
NotRequired | 1 LTM 0 0 7 $0 $0 $0 $0|| FY05 $286
Total Number of Sites 7 Total $6,240 $116 $164 $64 || FY 99-2014** $12,897
‘ AIR FORCE - COLUMBUS AIR FORCE BASE / M $457152406000 Progressin FY98
Completed background study for inorganics. Began
Siteswith Response Complete 15 Investigation 26 5 0 $3,209 $735 $107 $0 | Fyo1 $227 || Basdline Risk Assessments for five sites. Developed new
LTM plan and schedule for review with regulatory
High 1 Interim Actions 12(13) 6(10) $1,376 $1 $113 $0 EY02 gpoy || coneurrence. Identified new AOC, Abandoned Aircraft
S Fueling Stations.
Sitesin Medium 5 Design 0 0 2 $629 $0 $0 $0 9
Progress 5 5 5 peps po P % FY03 $224|| Progress Planned for FY99-FY 00
_Relative Risk Low 3 RA-C ! $1303 Continue LTM at multiple sites. Continue LTO at site SS-26
Category NotEvduated | 0 | RA-O(LTO) 0 0 2 $661 $182 $152 $131 || FY04 ' gﬁ?&ﬁdﬁﬂrﬁ;ﬁg{z S/csmﬁ ot ite 331, former
Not Required 7 LTM 0 7 6 $547 $0 $124 $228|| FYO5 $1,228 [ A ssessments and Feas bility Studies for five sites. Complete
PA/SI of new AOC.
Total Number of Sites 31 Total $7,678 $918 $496 $359 || FY 99-2021** $5,169

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ AIR FORCE - GULFPORT BILOXI REGIONAL AIRPORT / M $457282593300

Progressin FY98

Continued Engineering Evaluation and Cost Analysison
Siteswith Response Complete 1 Investigation 1 2 0 FUND $2,610 $0 $0 $0 | Fyo1 $48 || two sitesto design an interim cleanup system. Closure of
- o - - 00 2 = % poves pon abando_ned monitoring wells at site 3 have been delayed due
o High Interim Actions (0) (2) FY02 5 to funding shortfalls.
Sitesin Medium 2 Design 0 0 2 $202 $0 $0 $0
Progress FYO03 $1,599|| Progress Planned for FY99-FY00
_ i i Low 0 RA-C 0 0 2 $0 $0 $0 $0 Initiate an interim cleanup action at sites 1 and 2. Closure of
Relative Risk FY04 $219 itori i
Category NotEvaluaed | 0 | RA-O(LTO) 0 0 1 $0 $0 $0 $0 ﬁi‘ﬂﬂgﬁggg};’{;ﬂg wellsat site 3 have been delayed due
Not Required | 0 LTM 0 0 2 $0 $0 $0 $0|| FYO05 $20
Total Number of Sites 3 Total $2,814 $0 $380 $53 || FY 99-2017** $3,360
’ AIR FORCE - JACKSON IAP (ALLEN C THOMPSON) / M $457282647800 Progressin FY98
Completed quarterly long-term monitoring for detection of
Siteswith Response Complete 4 Investigation 4 1 0 $1,129 $201 $0 $0 | Fyo1 $0/| VOCsand mercury at site 1, and began aremedial
investigation. Achieved regulatory site closure on sites 3
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 FY02 $0 through 5.
Sitesin Medium 1 Design 0 0 1 $0 $0 $0 $0
Progress FYO03 $10(| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C 0 0 1 $0 $0 $0 $0 Continue remedial investigation at site 1 and abandon
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 FYo04 $84 monitoring wells at sites 2 through 5.
Not Required | 0 LTM 0 0 1 $35 $0 $0 $0|| FYO05 $795
Total Number of Sites 5 Total $1,164 $201 $0 $0 || FY99-2011** $1,335
‘ AIR FORCE - KEESLER AIR FORCE BASE / M $457152416400 RAB Progressin FY98
Closed out 8 sites, implemented Interim Actions at 3 sites.
Siteswith Response Complete 11 Investigation 13 11 0 $7,664 $0 $100 $0 EYo1 $410 Evaluated human health and ecological risk assessments at
remaining sites, and continued partnering with state/federal
High 10 | Interim Actions 1(1) 2(2) FUND $4,168 $167 $1,500 $108 FY02 $7 regul ators and natural resource trustees to finalize RFI.
Sitesin Medium 2 Design 0 0 7 $1,311 $0 $15 $330
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 1 RA-C 0 0 ’ $2,295 $0 $101 $0 $1036 Compl _ete C_M S and implement corrective measures at
Category Not Evaluated RA-O (LTO) 0 0 7 $0 $0 $138 $o85 || FY04 036 | remaining sites.
Not Required LTM 0 0 10 $26 $26 $0 o[ FY05 $1,000
Total Number of Sites 24 Total $15,464 $193 $1,854 $723 || FY 99-2030** $5,052
‘ FORMERLY USED DEFENSE SITES- GULF ORDNANCE PLT / M $49799F000500 Progressin FY98
Siteswith Response Complete | 4 Investigation 5 0 1 $774 $0 $0 $0|[Fyo1 $0
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $615
Sitesin Medium 0 Design 3 0 1 $203 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C 2 0 2 9516 $0 $10 $0 $0 Continue to support PRP proceedings.
Category NotEvauated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 gof FY04
Not Required | 2 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 6 Total $1,493 $0 $10 $0 || FY 99-2023** $13,581

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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